



**AN EVALUATION OF PROCUREMENT PROCEDURES ON
COMPLETION RATES OF CONSTITUENCY IN
DEVELOPMENT FUND (CDF) PROJECTS'
GITHUNGURI CONSTITUENCY,
KIAMBU COUNTY.**

**ZACHARIA NJENGA MBUGUA
MBA/111/00910**



**A Research Project Submitted in Partial Fulfillment for the Degree
of Master of Business Administration of Mount Kenya University.**



HD39.5 .M28 2013

November, 2013.

ABSTRACT

This study sought to assess the effects of procurement procedures on service delivery of constituency development fund project in Githunguri Constituency, Kiambu County. Previous studies have shown that procurement process affects service delivery (Mulwa 2011). One undisputed way of enhancing service delivery is using proper procurement process. It is clearly evident that only a few researchers have explored the influence of procurement process on the service delivery in Githunguri. The study will have a target population of residents, suppliers and contractors members from 131 constituency development fund projects from Githunguri Constituency that have been undertaken since inception of CDF in Kenya. The sample was the population of residents within the 131 CDF projects and 131 suppliers and contractors who undertook the various projects areas such as education, roads, health, agriculture and security in Githunguri Constituency. The first objective was to examine how procurement procedures influence timely completion of CDF projects in Githunguri constituency. The second objective was to establish how timely procurement was influenced by the key stakeholders. The Third objective was to establish the completion rates of the CDF projects in Githunguri constituency. The data was collected using questionnaires, interviews and observations on the CDF projects undertaken in Githunguri since inception of CDF in 2004. To conclude, the study established that various procurement procedures influenced completion rates of CDF projects in Githunguri. From the study, it was evident that CDF management can enhance project completion in the constituency by practicing the correct and proper procurement procedures.